
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 2
DATE: 12/13/2004

THIS WEEK

DAYS WORKED: 4 TOTAL DAYS WORKED: 19
TRUCKS LOADED: 425 TOTAL TRUCKS LOADED: 427

% MATERIAL REMOVED: 7.6 TOTAL % MATERIAL REMOVED: 7.6

AIR MONITORING RESULTS:
All air monitoring field results remain below regulatory limits.
Anticipate final certified results for graphing next week.

COMMENTS:
Rain Sunday and Tuesday limited number of trucks hauling from site.
Agreement with another disposal site allowed removal production to increase Thursday and Friday.

VISITORS TO SITE:
City of Huntington Park Police
Owner of Commercial Enameling Co.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Continue hauling processed material.  Begin hauling unprocessed material..
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